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A. Project Status: Construction   

B. Project Description: It is anticipated the project will be constructed in two phases.  
 Phase 1 The scope of work for phase 1 includes total renovation of Building 31 (17,582 GSF). 
 Phase 2 The scope of work for phase 2 includes the demolition of Building 36 and construction of a new two (2) 

story 46,850 GSF building, followed by removal of buildings 35, 37, 38B, & 38C at the end of the project. 
C. Anticipated Design Schedule for Project 

 Programming Validation  Complete  
 Schematic Design    Complete  
 Construction Documents   Complete     

D. Anticipated Schedule for Phase 1- 
 Design Development               Complete 
 Construction Documents  Complete 
 DSA Review/Approval  Complete 
 Bidding     Complete 
 Construction     July 2018 – July 2019 
 Project Close Out/ Move In   July 2019 – September 2019

E. Bldg. 31 Temporary Classrooms: Construction Complete  
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Project Estimate Construction Estimate Project Manager Anticipated 
Completion 

Phase 1-    $13,245,226 
Phase 2-    $45,746,562 

Phase 1-           $8,195,210 
Phase 2-           $37,178,454 

Reggie Constantino Phase 1-Summer 2019 
Phase 2- Winter 2022 

Total-         $58,991,788 Total-                 $45,373,664 


