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A. Project Status: Construction   

B. Project Description: It is anticipated the project will be constructed in two phases.  
 Phase 1 The scope of work for phase 1 includes total renovation of Building 31 (17,582 GSF). 
 Phase 2 The scope of work for phase 2 includes the demolition of Building 36 and construction of a new two (2) 

story 46,850 GSF building, followed by removal of buildings 35, 37, 38B, & 38C at the end of the project. 
C. Anticipated Design Schedule for Project 

 Programming Validation  Complete  
 Schematic Design    Complete  
 Construction Documents   Complete     

D. Anticipated Schedule for Phase 1- 
 Design Development               Complete 
 Construction Documents  Complete 
 DSA Review/Approval  Complete 
 Bidding     Complete 
 Construction     July 2018 – July 2019 
 Project Close Out/ Move In   July 2019 – September 2019

E. Bldg. 31 Temporary Classrooms: Construction Complete  
F. User Groups 

 

 

Michael Reese 
Int. Vice President of Academic 
Affairs 
Wellness 

Loren Holmquist 
Director Campus Facilities 

   Nabil Abu-Ghazaleh 
    President  

Bill McGreevy 
Int. Vice President of 
Admin Services  
 
 

    Javier Ayala 
Dean Career and Tech 
Ed/Workforce 

Agustin Albarran 
Dean Eng/Soc/Behavioral 
Science 

 Michael Golden 
 Biology Professor 

Dave Steinmetz 
Instructional Media 

Serv Tech Sr 
Kathy Sentz 
Clerical Assistant, AOJ  

Tina Young 
AOJ Professor  

Angie Gish 
Child Development Instructor  

Nemie Capacia 
Math Professor  

Tom Omlstead 
Chemistry Instructor  
 

Scott Therkalsen 
      Geography Instructor 

 

Kathleen Aylward 
ES  Assist Professor 
 

Krissy Lovering 
  Earth Science Tech 

Natalie Ray 
First Year Experience  
 

Brian Carter 
    Physics Instructor 

Cary Willard 
Int. Dean, 
Mathematics, Natural 
Sciences, Exercise 
Science and Wellness 

  

Shirley Pereira 
      Math Professor 

Brian Carter 
Physics Instructor 

James Foran 
Culinary Arts Instructor 

 

    

 

Project Estimate Construction Estimate Project Manager Anticipated 
Completion 

Phase 1-    $13,245,226 
Phase 2-    $45,746,562 

Phase 1-           $8,195,210 
Phase 2-           $37,178,454 

Reggie Constantino Phase 1-Summer 2019 
Phase 2- Winter 2022 

Total-         $58,991,788 Total-                 $45,373,664 


